
Task Name Calendar Days

FY 2015 Downtown-Centre City PFFP Update 630 days

1 INITIATION PHASE 175 days
1.1 Call Letter Distributed (10-10-12) 1 day
1.2 Initial mtgs with Fire-Rescue, Transp. & Civic SD (10-31-12) 1 day
1.3 Department Responses Received  (10-10-12 through 2-8-13) 121 days
1.4 Meeting with Civic SD (4-2-13) 1 day

2 ANALYSIS PHASE 160 days
2.1 Calculate fee and prepare draft financing plan. 23 days
2.2 Draft Update to Civic San Diego & City Departments 1 day
2.3 Civic San Diego & City Department Review 28 days
2.4 Revise Draft 10 days

2.5 Civic SD Enter's Into Consultant Contract 28 days

2.6 Draft Results of Park Study Received (Civic SD Contract) 66 days

2.7 Final Revisions to Draft 4 days
3 REVIEW PHASE 170 days

3.1 Presentation to Mgmt, Community Planning Group and BIA 60 days
3.2 Revisions to Draft 3 days
3.3 CPG Board Vote (12-11-13) 30 days
3.4 Civic Finance Board Vote (1-15-14) 35 days

3.5 Civic Board Presentation (1-29-14) 14 days

3.6 Routing of e1472 Begins 9 days

3.7 Meet with CD 1 (mid to late Feb) 18 days

3.8  Civic Board Vote (Anticipated 2-26-14) 1 day

4 APPROVAL PHASE 125 days
4.1 Infrastructure Committee (estimated Mar 5) 7 days
4.2 City Council (estimated Mar 25) 26 days
4.3 Implementation Date (July 1, 2014) 92 days

10/10

7/1

S O N D J F M A M J J A S O N D J F M A M J J A
ter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Qua

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

FY 2015 DOWNTOWN
PUBLIC FACILITIES FINANCING PLAN UPDATE

20-MONTH TIMELINE

*New Development Impact Fees rates
effective 60 days after Mayoral approval.

Development Services Department
Facilities Financing Section

Project: FY 2015 Downtown-Centre Ci
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